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PHENIX	  	  
WEEKLY	  PLANNING	  

May	  14,	  2015	  
C.	  Biggs	  



2 

This Week
1. Replaced HP power supply
2. ZDC Cable replacements
3. Support Run 15
4. Support s-PHENIX
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Next Week


Continue to support Run 15

Continue to support S-PHENIX




sPHENIX	  Detector	  Concept	  

May	  14,	  2015	   Don	  Lynch,	   4 

Note:	  	  
Flux	  return/pole	  
Gps	  not	  shown	  



May	  14,	  2015	   Don	  Lynch,	   5 

Valve	  Box	  Extension	  Close	  Up	  



May	  14,	  2015	   Don	  Lynch,	   6 

Valve	  Box	  Extension	  Outer	  HCal	  
Cutaway	  



2015	  SHUTDOWN	  SHEDULE	  

JUNE	  22ND	  	  	  	  	  	  	  	  	  	  	  	  	  END	  OF	  RUN	  
June	  23rd	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Roll	  out	  Shield	  Wall	  
June	  24	  -‐	  29	  	  	  	  	  	  	  	  	  	  Remove	  Shield	  Wall	  
June	  26th	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  End	  of	  Run	  Party	  (?)	  	  
June	  30	  –	  July	  2	  	  	  	  Disconnect	  	  &	  roll	  out	  East	  Carriage	  
July	  6	  –	  	  8	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Setup	  up	  IR	  for	  shut	  down	  work	  
July	  9th	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Erect	  Scaffold	  between	  south	  and	  central	  magnets	  
July	  10th	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Set	  up	  MPC-‐ex	  “sled”	  
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Where To Find  
PHENIX Engineering Info 

h8p://www.phenix.bnl.gov/WWW/INTEGRATION/ME&IntegraMon/DRL_SSint-‐page.htm	  


